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Concordia R-1l Additions & Renovations

Summary Construction Budget
Date: 10/06/2025

ESTIMATED BUDGET INDICATED COST
Pending Approximate

UCC Internal Budget Budget Adjusted Committed Estimate to Uncommited Savings /
Description Original Budget Transfers Approved Als Changes Changes Estimate Costs Complete Cost Indicated Cost (Overrun)
Division 1 - General Requirements S - S 81,552 |$ - S S S 81,552 S 67,941 |S 13,611 | S 81,552 |S -
Division 02 - Existing Conditions S 113,819 |S (31,000) | $ S $ S 82,819 ||S 82,386 |$ 433 |$ 5 82,819 |S
Division 03 - Concrete S 217,094 S 5 - S 217,094 |[$ 214,945 [$ 2,149 |$ 5 217,094 |$
Division 04 - Masonry S 76,500 S S - S - S 76,500 |[$ 75,000 |$ 1,500 |$ S 76,500 |$
Division 05 - Metals S 185,739 S S - S S 185,739 || 183,900 |$ 1,839 |$ S 185,739 |$
Division 06 - Wood, Plastic, and
Composites S 221,743 [$ (80,000)|$ - S - $ - S 141,743 ||S 140,551 |$ 1,192 |$ - S 141,743 | S
Division 07 - Thermal and Moisture Prot{$ 217,724 S S - S - S 217,724 |[S 208,680 [$ 6,544 |S 2,500 |S 217,724 |$
Division 08 - Openings $ 81,871 |$ 8,000 |$ - S - S 89,871 |[$ 82,481 [$ 7,390 |$ - S 89,871 |$
Division 09 - Finishes S 290,054 S - S 290,054 |[S 281,354 |S 7,200 |S 1,500 |$ 290,054 |S
Division 10 - Specialties $ 84,428 |S (8,000) | $ (8,605) $ - $ 67,823 |[S 16,674 |$ 51,149 |$ - S 67,823 |S -
Division 12 - Furnishings S 76,599 [$ 105,000 | $ (18,247)[$ - S - S 163,352 ||S 163,352 |5 - S S 163,352 |$ -
Division 14 - Conveying Equipment S 137,650 |$ 7,660 |$ - S - S 145,310 ||$ 145,310 |$ - S S 145,310 |$
Division 21 - Fire Suppression S 5,815 S - S (1,895) 5 3,920 (IS 3,920 |$ - S 5 3,920 |$
Division 22 - Plumbing S 200,848 S N (4,500) | $ 3,829 |$ 200,177 |[S 192,500 |$ 7,677 |$ S 200,177 |$
Division 23 - HVAC S 112,120 |$ (25,000)|$ $ = S = S 87,120 ||$ 87,000 |$ 120 [$ S 87,120 |$
Division 26 - Electrical S 148,920 |$ 1,460 |$ - S - $ 150,380 ||S 150,380 |S - S S 150,380 |$
Division 31 - Earthwork $ 314,980 $ (10,000) | $ - $ 304,980 |I$ 299,000 |$ 5,980 |$ $ 304,980 [$
Division 32 - Exterior Improvements S 224,115 S (16,621)[ S - $ - $ 207,494 |[$ 204,243 [$ 3,251 (S S 207,494 |5
CM Services $ 274,889 $ S b - IS S 274,889 |[$ 274,889 |$ e S 274,889 S
CM Contingency $ 59,672 |$ (59,672) | $ $ - |s $ - |[s - IS - $ - |8
Insurance S 15,718 S S - S S 15,718 ||S - S 15,718 |S - S 15,718 |S
Payment & Performance Bond S 30,590 S - S - S - S 30,590 |[$ 25,852 |$ - S 4,738 | S 30,590 |$
Permits $ 67,930 5 (67,930)|$ - S - s - s I E B E B E
Fee S 87,587 S - S - S - S 87,587 ||$ 87,587 S 87,587
Owner Allowance / Contingency S - S 121,403 |$ 6,395 [$ (3,829)|$ 123,969 ||$ - S - S 123,969 |$ 123,969 |S -
Project Totals $ 3,246,405 |$ - 1S - |8 - [s - |$ 3,246,405 |$ 2,987,945 |$ 125,753 |$ 132,707 |$ 3,246,405 |$ -



















